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October 2, 1998
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Mr. Chris Stoker

Integrated Environmental Services, Inc.
3990 Westerly Place, Suite 210
Newport Beach, Califoia 92660

Change Order No. 1 and Cost Estimate
Additional Groundwater Sampling
Boeing C-6 Facility, Parcel C
Torrance, California

Dear Mr. Stoker:

As requested, Harding Lawson Associates (FHILA) is submitting this change order and cost estimate for the
additional groundwater monitoring and sampling discussed with you via telephone on September 22, 1998.
HLA understands the goal of this work is to collect depth-to-groundwater measuremeats and groundwater
samples from 18 currently installed onsite monitoring wells in September and October 1998 (total of 36
wells). The original approved contract and cost estimate included monitoring and sampling of only 28
wells.

MONTHLY GROUNDWATER AND SAMPLING

The original contract included development of a Health and Safety Plan, sampling and analysis of 28
monitoring wells (14 wells sampled in September and 14 sampled in October), submittal of a draft letter
report covering both monitoring and sampling events, and project management. Our cost also mcluded
profiling and disposal of purge water, provided the purge water can be classified as nonhazardous.
Additional activities include the following:

e Collect depth-to-water measurements in 4 additional monitoring weils in September and October 1998.

o Submit up to 8 groundwater samples (4 per month) o Orange Coast Analytical laboratory for analysis
of volatile organic hydrocarbons using EPA Method 8260. '

s Profile and dispose purged groundwater from the additional wells.

e Includc results in a bricf written report.

Engineering 2nd

Environmental Services 30 Corporate Park. Suite 4C0. (rvine, CA 92606 714/26C-1800 Fax; 714/260- 1830
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COST AND SCHEDULE

The additional groundwater monitoring and sampling described in this change order is based on the
information provided to HLA at this time. HLA proposes to conduct this scope of work on a time-and-
materials basis. HLA’s estimated cost to complete this scope of work is $5,035 (see attachment).

Field activities will require 2 days in addition to the original scope (total of 3 days each i September and
October 1998). Laboratory analysis will require approximately 1 to 2 weeks. The brief written report will
require an additional 3 days. HLA has already completed monitoring and sampling of 13 monitoring wells
in September 1998.

We look forward to working with you on this and future assignments. Please contact the undersigned if
you have any questions regarding this proposal.

Yours very truly,

HARDING LAWSON ASSOCIATES

Nicholas Hagen James Van de Water, CHG.
Senior Geologist Associate Hydrogeologist
Project Manager

NH/JV/hk
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Arntachment: Detailed Cost Estimate
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